
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0011

01/07/2015

Contract Location: Time Allowed:

 LEESBURG NORTH BYPASS @ US 19/SR 3 TO SR 195 AND OVER US 19

 

Contractor:

OXFORD CONSTRUCTION COMPANY Date Let:

3200 PALMYRA RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31707-1221 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

01/22/2014

01/23/2014

02/20/2014

00/00/0000

00/00/0000

708 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 48.45

343 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,242,488.20

$8,232,938.20

$6,033,975.30

23.32%

Counties:

Lee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001420      $8,242,488.20 $8,232,938.20 $6,033,975.30 26.79% $469,605.64

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0011

01/07/2015

Project Number: 0001420      LEESBURG NORTH BYPASS - WIDENING & RECNS

 

STP00-0001-00(420)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,537,678.10 $1,391,125.78 $146,552.32

Non-Participating $384,419.55 $347,781.48 $36,638.07

Total Earnings $1,922,097.65 $1,738,907.26 $183,190.39

Stockpiled Materials $286,415.25 $0.00 $286,415.25

Gross Earnings $2,208,512.90 $1,738,907.26 $469,605.64

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,208,512.90 $1,738,907.26

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $469,605.64

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0011

01/07/2015

Project Number 0001420      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .456

 95100.000 .005

STP00-0001-00(420)

 

.461 $475.50 $43,841.10

0010 201-1500     CLEARING & GRUBBING - LS  1.000 .449

 610000.000 .033

STP00-0001-00(420)

 

.482 $20,130.00 $294,020.00

0020 206-0002     BORROW EXCAV, INCL MATL CY  265,000.000 138,602.111

 5.100 14,474.132

 

 

153,076.243 $73,818.07 $780,688.84

0022 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  1,044.000 3,933.722

 18.000 .000

 

 

3,933.722 $.00 $70,807.00

0140 643-8040     GATE, WOVEN WIRE - EA  4.000 1.000

 685.000 4.000

4 FT

 

5.000 $2,740.00 $3,425.00

Category Amount: $97,163.57 $1,192,781.94

Category Number: 0020 DRAINAGE

0150 207-0203     FOUND BKFILL MATL, TP II CY  588.000 266.921

 65.000 33.334

 

 

300.255 $2,166.71 $19,516.58

0170 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  150.000 154.800

 31.500 .000

 

 

154.800 $.00 $4,876.20

0175 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  360.000 363.500

 38.500 .000

 

 

363.500 $.00 $13,994.75



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0011

01/07/2015

Project Number 0001420      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0180 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  282.000 282.433

 48.300 .000

 

 

282.433 $.00 $13,641.51

0185 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  312.000 323.600

 57.300 .000

 

 

323.600 $.00 $18,542.28

0190 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  70.000 73.400

 31.500 .000

 

 

73.400 $.00 $2,312.10

Category Amount: $2,166.71 $72,883.42

Category Number: 0030 EROSION

0280 163-0232     TEMPORARY GRASSING AC  9.000 5.423

 500.000 1.360

 

 

6.783 $680.00 $3,391.50

0285 163-0240     MULCH TN  405.000 24.020

 210.000 5.470

 

 

29.490 $1,148.70 $6,192.90

0290 163-0300     CONSTRUCTION EXIT EA  5.000 2.250

 1500.000 3.000

 

 

5.250 $4,500.00 $7,875.00

0295 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  855.000 453.000

 5.000 196.500

 

 

649.500 $982.50 $3,247.50

0320 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  12,950.000 20.000

 0.500 765.000

 

 

785.000 $382.50 $392.50



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0011

01/07/2015

Project Number 0001420      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION

0340 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 9.000

 840.000 .000

 

 

9.000 $.00 $7,560.00

0345 167-1500     WATER QUALITY INSPECTIONS MO  23.000 11.000

 605.000 1.000

 

 

12.000 $605.00 $7,260.00

0350 171-0030     TEMPORARY SILT FENCE, TYPE C LF  25,900.000 17,304.750

 3.750 66.750

 

 

17,371.500 $250.31 $65,143.13

0365 700-8000     FERTILIZER MIXED GRADE TN  1.000 1.150

 1500.000 .300

 

 

1.450 $450.00 $2,175.00

Category Amount: $8,999.01 $103,237.53

Category Number: 0050 BRIDGES

0528 500-3002     CLASS AA CONCRETE CY  234.000 .000

 820.000 48.000

 

 

48.000 $39,360.00 $39,360.00

0533 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  211.000 .000

 128.100 .000

1

 

.000 $.00 $0.00

0538 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  508.000 .000

 251.100 .000

1

 

.000 $.00 $0.00

0543 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO -LF  1,237.000 .000

 256.250 .000

1

 

.000 $.00 $0.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0011

01/07/2015

Project Number 0001420      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGES

0548 511-1000     BAR REINF STEEL LB  36,139.000 .000

 0.920 16,130.000

 

 

16,130.000 $14,839.60 $14,839.60

0563 520-2218     PILING, PSC, 18 IN SQ LF  1,170.000 .000

 66.650 310.000

 

 

310.000 $20,661.50 $20,661.50

Category Amount: $74,861.10 $74,861.10

Category Number: 0010 ROADWAY

0613 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  2,488.000 2,900.000

 3.500 .000

 

 

2,900.000 $.00 $10,150.00

Category Amount: $0.00 $10,150.00

Project Total Amount: $183,190.39 $1,922,097.65


